3.13
APPROVAL OF CONSENT AGENDA

TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers
FROM/PHONE: Keith Pursell, Project Manager, Capital Projects, 954-797-1191
PREPARED BY:  Kaeith Pursdll, Project Manager, Capital Projects, 954-797-1191
SUBJECT: Resolution
Project Name and Location: Hiatus Road at SW 26™ Street
Intersection Improvements
Bid # B-05-113
AFFECTED DISTRICT: District 3
ITEM REQUEST: Schedule for Council Meeting
TITLE OF AGENDA ITEM: CHANGE ORDER - A RESOLUTION OF THE TOWN
OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE
ORDER #3 WITH WILLIAMS PAVING COMPANY, INC. TO CHANGE THE
CONTRACTED SCOPE OF WORK AS DESCRIBED IN THE ATTACHED CHANGE
ORDER #3. ($11,274.32)
REPORT IN BRIEF: The Town has expanded the Scope of Work to include the
engineering review comments made during the permitting process and to change the
outside curbing from a non-drivable (or non-mountable) "F" Type Curb to adrivable (or
mountable) "E" Type Curb.
PREVIOUSACTIONS: None

CONCURRENCES: Resolution # R-2008-022

FISCAL IMPACT: Yes
Has request been budgeted? Yes
If yes, expected cost: $11,274.32

Account Name: Hiatus Road Improvements 030 3704 541 6310



RECOMMENDATION(S):

Attachment(s): Resolution, Change Order # 3, Previous Resolution, Corporation
Information



RESOLUTION

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA,

AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER #3

WITH WILLIAMS PAVING COMPANY, INC. TO CHANGE THE

CONTRACTED SCOPE OF WORK AS DESCRIBED IN THE

ATTACHED CHANGE ORDER #3.

WHEREAS, the Town of Davie previously awarded the bid to Willliams Paving
Company, Inc. and;

WHEREAS, The Town has expanded the Scope of Work to include the changes
required in the engineering review comments made during the permitting process and to
change the outside curbing from a non-drivable (or non-mountable) "F' Type Curb to a

drivable (or mountable) "E" Type Curb.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN
OF DAVIE, FLORIDA.

SECTION 1. The Town Council hereby authorizes the appropriate Town officials
to execute Change Order #3 with Williams Paving Company, Inc. in the amount of
$11,274.32, which is attached as Exhibit “A”.

SECTION 2. Thisresolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED THIS DAY OF , 2008.

MAY OR/COUNCIL MEMBER

ATTEST:



TOWN CLERK

APPROVED THIS DAY OF , 2008.




CHANGE Distribution:

ORDER Owner: __
Architect: __
Contractor: ___
Field: __
Project: Change Order Number: C.O. # 3

Hiatus Road at SW 26" Street
Intersection Improvements
Bid Number B-05-113

To (ConAtractor):

Williams Paving Company, Inc. Contract For: Round About
11300 NW South River Drive ’ Contract Date: 2/6/2008
Medley, FL 33178

You are directed to make the following changes in this Contract:

Item #1- ADD: Cost associated with permit review comments and changing

the outside curbing from a non-drivable “F” Type curb to a drivable “E”

Type curb $ 10,827.43
Item #2- ADD: Cost to change drainage basin grating from the non-traffic

grade required for “F” Type curb to the traffic grade required for “E” Type

curb $ 446.89

Days: 0 ) TOTAL $ 11,274.32

Not valid until signed by both Owner & Architect, .
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or
Contract Time.

The original (Contract Sum) (Guaranteed Maximum COSE) WaS...uuueiviieeeiiieececc e e $  358,786.95
Net change by previously authorized Change Orders.................................. .$ 7349.07

The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was.. .$  366,136.02
The (Contract Sum) (Guaranteed Maximum Cost) will (increase) (decrease)............... ..... $  11,274.32

The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be...$  377,410.34
The Contract Time will be (increased) (decreased) (unchanged) by............................... 0 days

The Date of Substantial Completion as of the date of this Change Order therefore is 8/14/2008
The Date of Final Completion as of the date of this Change Order therefore is.... 9/12/2008

Authorized:
ARCHITECT: CONTRACTOR: OWNER:
Town of Davie
6591 Orange Drive
By: By: By:

Date: Date: Date:




| Change Request Proposal

Project: 07-536 / HIATUS RD @ SW 26TH ST Change request number: 1002 .
(name and HAITUS ROAD AT SW 26TH STREET Description: PLAN REVISIONS (02/27/2008)
address) DAVIE, FL Status: P
Origination date: 06/03/08
Customer: TOWN OF DAVIE
[Notice to Proceed | [Quotation ]
Submitted date: Submitted date: 05/22/08
Received date: Due date:
Rough order of magnitude:  0.00 Submitted amount: 10,827.43
Requested days delay: "]
INotes j
ADDITIONAL COST ASSOCIATED WITH THE PLAN REVISIONS DATED 02/27/2008.
THE PLAN REVISIONS INCLUDE EXFILTRATION DRAIN, CHANGE IN CURB FROM
TYPE "F" TO TYPE "E", INSTALLATION OF TWO (2) 18" WEIRS, REMOVAL AND
REPLACEMENT OF A MANHOLE TOP SLAB AND ADDITIONAL CRUSHED LIMEROCK
MATERIAL FOR THE CHANGES IN PROPOSED GRADES.
[Revenue Detail
Billing Group/ltem Description Quantity UM Unit Price Revenue
80 007 18" WEIR 2.00 EA 523.2800 1,046.56
80 008 SLAB MANHOLE 1.00 EA 2,120.2000 2,120.20
80 009 LIMEROCK TO FILL TO GRADE 32.00 TN 28.8100 921.92
30 008 TYPE "F" CURB & GUTT -997.00 LF 20.2500 -20,189.25
80 005 15" RCP FRENCH DRAIN 20.00 LF 150.0000 3,000.00
80 006 TYPE "E" CURB 997.00 LF 24.0000 23,928.00
Total Revenue For CR 1002 10,827.43
L Approvals j
Customer: TOWN OF DAVIE Contractor: WILLIAMS PAVING CO., INC.

Authorized Representative:

By:

By:

Date:

Print Date: 06/03/08

Date:
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| Change Request Proposal

Project: 07-536 / HIATUS RD @ SW 26TH ST Change request number: 1004 :
(name and HAITUS ROAD AT SW 26TH STREET Description: PRICE INCREASE FOR FRAME/GRATE
address) DAVIE, FL Status: P
Origination date: 05/06/08
Customer: TOWN OF DAVIE
[Notice to Proceed ] |Quotation ]
Submitted date: Submitted date: 05/22/08
Received date: Due date:
Rough order of magnitude:  0.00 | Crtbmibbad am -
fileer RSB RLE,
Billing Group/item Description Quantity UM Unit Price Revenue
70 001 MOBILIZATION LS 6.61
80 004 PRICE INCREASE IN FRAME/GRATE 6.00 EA ’ 73.3800 440.28
Total Revenue For CR 1004 446.89

[

Approvals

1

Customer: TOWN OF DAVIE
Authorized Representative:

Contractor: WILLIAMS PAVING CO., INC.

By:

By:

Date:

Print Date: 05/22/08

Date:
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RESOLUTION_R-2008-22

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
MAYOR TO EXECUTE A CONTRACT WITH WILLIAMS PAVING COMPANY, INC.
FOR THE INSTALLATION OF THE ROUNDABOUT AT THE INTERSECTION OF
HIATUS ROAD AND SW 26™ STREET.

WHEREAS, the Town Council approved Resolution R-2008-011 accepting the
bid from Williams Paving Company, Inc for the construction of the Roundabout at
Hiatus Road and SW 26t Street, and

WHEREAS, it is in the Town's best interest to execute a contract for such
services; and .

WHEREAS, after review, the Town Council authorizes the Mayor to execute a
contract with Williams Paving Company, Inc.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN
OF DAVIE, FLORIDA:

SECTION 1. The Town Council authorizes the Mayor to execute a contract with
Williams Paving Company, Inc. for construction of the Roundabout atk Hiatus Road
and SW 26t Street which is attached hereto and identified as Attachment "A".

SECTION 2. This resolution shall take effect immediately upon its passage and

adoption.

78
PASSED AND ADOPTED THIS b DAY OF L , 2008.

MAYOR/COUNCIL MEMBER

Zoaid

TOWN CLERK

d
APPROVED THIS l 9 DAY OF j@hﬁuﬂﬂ-g , 2008.
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Detail by Entity Name

Florida Profit Corporation
WILLIAMS PAVING CO., INC.

Filing Information

Document Number 234768

FEI Number 590895890
Date Filed 03/26/1960
State FL

Status ACTIVE

Principal Address

11300 NW SOUTH RIVER DRIVE
MIAMI FL 33178

Changed 07/25/2002

Mailing Address

11300 NW SOUTH RIVER DRIVE
MIAMI FL 33178

Changed 07/25/2002

Registered Agent Name & Address

SMITH, RONNIE L
11300 NW SOUTH RIVER DR.
MEDLEY FL 33178 US

Name Changed: 01/07/2008
Address Changed: 01/07/2008

Officer/Director Detail
Name & Address
Title P

RODRIGUEZ, JOSE
11300 NW SOUTH RIVER DR.
MEDLEY FL 33178

Title VPS

ttp://www.sunbiz.org/scripts/cordet.exe?action=DETF IL&inq_doc number=234768&inq came from=NA... 7/2/200:
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